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August 15, 2025

S. O. No 512-018

VIA EMAIL ONLY
(rob@crpgh.com)

Mr. Rob Cronin, President
Cronin Enterprises, LLC
667 Route 30
Imperial, Pennsylvania 15126

Subject: Dormont Park Stormwater Improvements
Contract No. 24-SW4 Dormont Park Stormwater Improvements (Phase 1)
Change Order 1 

Dear Mr. Cronin:  

Transmitted herewith is Change Order No. 1 for the subject project.  As requested by the Contractor, this change 
order was prepared to increase the Contract Time of Completion by 120 calendar days due to delay in 
manufacturing of the tank.  There is no change in the Contract amount.  

Please execute the attached change order and forward same to this office for further processing.

Should you have any questions, please contact John W. Valinsky, E.I.T. directly (Ext. 237).  

Sincerely,

Kevin A. Brett, P.E. John R. Heyl, P.E., CPESC

KAB/JRH:jnr

Attachments

cc/att: Ms. Deborah J. Grass Administrative Manager (manager@dormontstormwater.org)



CHANGE ORDER
No.:  

PROJECT:  DATE OF ISSUANCE:

OWNERS: BOROUGH OF DORMONT STORMWATER AUTHORITY OWNER'S Project No.:
(Name,     1444 HILLSDALE AVENUE
   Address) PITTSBURGH, PENNSYLVANIA  15216

ENGINEER: LSSE CIVIL ENGINEERS AND SURVEYORS 
CONTRACTOR:  CRONIN ENTERPRISES, LLC. 846 FOURTH AVENUE 

667 ROUTE 30 CORAOPOLIS, PENNSYLVANIA 15108-1522
IMPERIAL, PENNSYLVANIA 15126 

CONTRACT FOR: CONTRACT NO. 24-SW4 ENGINEER's Project No.:
2025 STORMWATER IMPROVEMENTS

You are directed to make the following changes in the Contract Documents.

Description: AS REQUESTED BY THE CONTRACTOR, THIS CHANGE ORDER WILL INCREASE THE CONTRACT TIME OF 
COMPLETION 

Purpose of Change Order: INCREASE THE CONTRACT TIME OF COMPLETION BY ONE HUNDRED AND TWENTY (120) CALENDAR
 DAYS DUE TO DELAY IN MANUFACTURING OF THE TANK

Attachments:  (List documents supporting change) ATTACHMENT A - DESCRIPTION AND ATTACHMENT B - REQUEST FOR
TIME EXTENSION FROM CRONIN ENTERPRISES, LLC DATED AUGUST 12, 2025

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME:

Original Contract Price Original Contract Time

$1,208,326.00 120 CALENDAR DAYS 

days or date

Previous Change Orders No. --- to No. 1 Net change from previous Change Orders

$0.00 0 CALENDAR DAYS 

days

Contract Price prior to this Change Order Contract Time Prior to this Change Order

$1,208,326.00 120 CALENDAR DAYS 

days or date

Net Increase (Decrease) of this Change Order Net Increase (Decrease) of this Change Order

$0.00 120 CALENDAR DAYS 

days

Contract Price with all approved Change Orders Contract Time with all approved Change Orders

$1,208,326.00 240 CALENDAR DAYS (COMPLETION DATE - NOVEMBER 29, 2025) 

days or date

RECOMMENDED: APPROVED:        APPROVED:

by: by: by:
Engineer

1

AUGUST 15, 2025

Contractor

 512-18

Owner

DORMONT PARK STORMWATER 
IMPROVEMENTS
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ATTACHMENT A 
TO 

CHANGE ORDER NO. 1 
CONTRACT NO. 24-SW4 

DOROMONT PARK STORMWATER IMPROVEMENTS 

 FOR THE 

BOROUGH OF DORMONT STORMWATER AUTHORITY  
AUGUST 15, 2025 

 
 
PURPOSE 
 
The purpose of Change Order No. 1 is to increase the Contract Time by One Hundred and Twenty 
(120) calendar days.   
 
BACKGROUND 
 
As requested by the Contractor, this Change Order will adjust the Contract Time of Completion 
by One Hundred and Twenty (120) calendar days due to a delay in manufacturing of the tank.   
 
CHANGES AND/OR EXTRA WORK AUTHORIZED 
 
The following Changes are hereby authorized: 
 

1. None. 
 
The following Extra Work is hereby authorized: 
 

1. None. 
 
PRICE CHANGE 
 
The following price changes are approved:   
 
For Changes authorized by this Change Order:   
 

1. None. 
 
For Extra Work authorized by this Change Order:   
 

1. None. 
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There is no price change for the Work described in Change Order No. 1.  All Unit prices shall 
remain as bid and awarded.  The Total Contract Price shall remain at $1,208,326.00 with all change 
orders to date.   
 
This Change Order includes all costs associated with the additional work described in the Change 
Order, including all costs of associated delay, interference, acceleration, inefficiency and 
overhead, as well as costs of material, labor and supervision and supervision applicable taxes, 
delivery charges, equipment rental and amounts of trade discounts.   
 
All other conditions of Contract No. 24-SW4 – 2025 Stormwater Improvements shall remain 
unmodified.  The price change stipulated herein (+/-$0.00) shall be final and complete and shall 
include all work associated with the intent of this Change Order and as required to construct the 
change complete.  There shall be a time extension of One Hundred and Twenty (120) calendar 
days associated with Change Order No. 1 (Completion Date – November 29, 2025).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



‭Borough of Dormont Stormwater Authority;‬
‭Contract No. 24-SW4; Dormont Park Stormwater Improvements (Phase 1)‬

‭Cronin Enterprises LLC‬

‭Change Order Request - #1‬

‭Cronin Enterprises is requesting a project extension for 120 days from 8/25/25‬
‭(anticipated project start date) due to a delay in manufacturing of the tank.‬


